
1226564-R8 SDMS 

M o n t a n a Departnient of 

ElVIMONMElT AL OuiUTY Brian Schweitzer, Govemor 

P . O . Box 200901 • H e l e n a , M T 59620-0901 • (406) 444-2544 • www.deq.mt.gov 

September 29, 2006 

Roger Hoogerheide 
Superfund R P M 
U.S. EPA Region 8 (8EPR-SR) 
999 18* Street; Suite 300 
Denver CO 80202-2466 

Re: Cooperative Agreement for Libby-Troy Operable Unit 07 

Dear Mr. Hoogerheide: 

Per your request, the Montana Department of Environmental Quality (DEQ) is providing a status 
report on the above mentioned Cooperative Agreement. Section 4.2.4 details the Project 
Deliverables and Reports required under the Cooperative Agreement. The following text is from 
Section 4.2.4 and identifies the status of each deliverable in italic font. 

A. Progress Reporting Requirements 
DEQ's contractor(s) shall prepare monthly progress reports to describe the technical and financial 
progress of the project! DEQ's contractor provides monthly progress reports to DEQ, which cah be 
made available to EPA upon request. 

B ! Community Relations Plan (CRP) ' 
The CRP documents the histoiy of community relations, identifies issues of community concem and 
describes community involvement activities that DEQ will conduct during the TCSS. DEQ's state 
project officer in consultation with DEQ's Remediation Division Public Information Officer (PIO) 
shall prepare a draft and final CRP. Prior to completing the final CRP, DEQ shall incorporate all 
EPA comments on the draft CRP. DEQ prepared the Community Involvement Plan in June of2005. 
Copies are available at the EPA Information Center in Libby, Troy City Hall, EPA offices in Denver, 
and DEQ's offices in Helena. 

C. Historic Data Summary Report (HDSR) 
The HDSR, if determined necessary by DEQ and EPA, identifies and summarizes pertinent historical 
information and data collected at the Troy OU7. DEQ's contractor shall prepare a draft and final 
HDSR. HDSR information and data will be presented in a combination of text and tabular format 
with appropriate figures and maps. Prior to finalizing the HDSR, DEQ's contractor shall incorporate 
all DEQ and EPA comments on the draft HDSR. DEQ has determined a HDSR is not necessary. 
DEQ has found data for approximately 25 properties in the Troy OU. DEQ's contractor will review 
the available data to determine ifan additional field visit is necessary to meet the objectives of the 
Troy Asbestos Property Evaluation (TAPE). 

D. Trov Contaminant Screening Study Work Plan (TCSS'i 
The TCSS WP shall identity ahd document research, data evaluation, field reconnaissance, and data 
collection tasks to be conducted during the TCSS. DEQ'S contractor shall prepare a draft and filial 
CSS WP. Prior to finalizing the CSS WP, DEQ's contractor shall incorporate all DEQ and EPA 
comments on the draft CSS WP. DEQ prepared preliminary data quality objectives (October 2005), 
attended a scoping meeting in Denver (October/November 2005), and provided four drafts of the 
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Troy Asbestos Property Evaluation Work Plan (aka TCSS) (January/February 2006) for EPA 
comment. DEQ released the draft final TAPE for public comment in April 2006. DEQ's distribution 
included presentations to the LATAG, CAG, Lincoln County Commissioners, and Troy City Council. 
DEQ also made copies available at the EPA Information Center in Libby and Troy City Hall. DEQ is 
currently waiting for public comment, if any, and approval from EPA. 

E. SAP (Field Sampling Plan and Quality Assurance Proiect Plan) 
SAPs address all field activities necessary to obtain additional site data and contains the FSP and the 
QAPP. DEQ's contractor shall prepare draft and final FSPs as necessary for each separate field 
activity. DEQ will use the QAPP prepared for the LCSS. If DEQ determines that any site specific 
adjustments to that QAPP are needed for the TCSS, DEQ's contractor shall prepare a QAPP 
addendum. Prior to finalizing each FSP, DEQ's contractor shall incorporate all DEQ and EPA 
comments on the draft SAP. The SAP is included in the TAPE (see above). 

F. HSP 
The HSP(s) shall ensure the protection ofthe investigative team and the general public during TCSS 
field activities. DEQ's contractor shall prepare draft and final HSP(s) using the documents identified 
in section 4.2.2.1. Prior to finalizing the HSP, DEQ's contractor shall incorporate all DEQ and EPA 
comments on the draft HSP. Neither agency will approve the HSP. The HSP is included in the TAPE 
(see above). 

G. TCSS Report 
The CSS Report provides a summary of all data and information collected as outlined in the CSS WP, 
including results of all tasks including appropriate electronic data for submission to EPA's V2 
database. DEQ's contractor shall prepare a draft and final CSS Report. Prior to fmalizing the CSS 
Report, DEQ's contractor shall incorporate all DEQ and EPA comments on the draft CSS Report. 
The TCSS Report is not applicable until after the field work is completed. DEQ anticipates 
completing the field work in 2007. DEQ and EPA will continue discussions regarding the contents of 
the TCSS Report, most importantly data results. 

I look forward to working with you to continue forward progress on the Troy OU investigation. 
Please feel free to contact me with any questions or concems. I can be reached at 406-841-5040 
or electronically at clecours@state.mt.us. 

Catherine LeCours 
Superfiind Project Manager 
Remediation Division 


